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June 25, 1992 92-RF-7271 

TerryA Vaeth 
Manager 
DOE, RFO 

Attn J K Hartman 

RECOMMENDATION FOR IMPLEMENTATION OF INDUSTRIAL AREA OPERABLE UNIT 
ECOTOXICOLOGICAL INVESTIGATIONS (6627) - JMK-0619-92 

With reference to your memorandum dated June 15,1992, we will modify the environmental 
evaluation work plan for industnal area operable unds (OUs) (essentially the technical 
memorandum addendum to the OU 9 RFI/RI work plan) so that the work falls into two "stages" 
Stage 1 will encompass habttat and biota surveys and Stage 2 will encompass ecotoxicological 
investigations These stages need not be directly correlated with the RFVRI phases, in that, 
Stages 1 and 2 may be conducted dunng the RFI/RI Phase I or Stage 2 may be deferred to the 
RFVRI Phase I I  The limiting factor in the implementaton of any Stage 2 work will be the 
availabilrty of reasonable data on the nature and extent of contaminants of concern (COCs) 

We recommend the following strategy for implementation of the environmental evaluation work 
plan for industnal area OUs 

Conduct a single Stage 1 habdat and biota survey for the entire industrial area at one 
time A single technical memorandum, encompassing the reports detailed in your 
memorandum, would emerge from this Stage 1 work and would be available for 
inclusion in Draft Phase I RFI/RI reports for OUs 8,9, 10,12,13, and 14 A portion of 
this work could be undertaken as early as August 1992 

Initiate Stage 2 ecotoxicological investigations as soon as a reasonably complete list 
of COCs (target analytes) can be developed Given that we will focus on COCs wrth 
known bioaccumulation or bioconcentration potential, such a list need not be 
exhaustive and may be developed wdh currently available information We are 
concerned that delay of Stage 2 work will deprive environmental evaluations taking 
place in buffer zone areas, adjacent to the industrial area, of valuable information on 
blotic storage and transport of COCs This work could begin as early as April 1993 A 
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If there are any questions or concerns, please contact Steve Nesta on X8605, or Richard Flory 
on X8680 
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